



AIA Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Cooper High School - Greenhouse
2855 Longbranch Road
Union, Kentucky 41091

CONTRACT INFORMATION:
Contract For: Total Project
Date: September 15, 2023
BG #23-467 / REH #129-322

CHANGE ORDER INFORMATION:
Change Order Number: Two (2)
Date: July 10, 2024

OWNER: *(Name and address)*
Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: *(Name and address)*
Robert Ehmet Hayes & Associates, PLLC
465 Centre View Boulevard
Crestview Hills, Kentucky 41017

CONTRACTOR: *(Name and address)*
Radius Construction Co., Inc.
409 West 35th Street
Covington, Kentucky 41015

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Proposal #9 - This change order is for providing and installing two pipe bollards to protect the vent units which protrude into the sidewalk further than expected. **REH will reimburse the District for the cost of this change order via fee reduction.**

The original Contract Sum was	\$ 249,455.00
The net change by previously authorized Change Orders	\$ 11,082.00
The Contract Sum prior to this Change Order was	\$ 260,537.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 375.00
The new Contract Sum including this Change Order will be	\$ 260,912.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Radius Construction Co., Inc. CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	Franco Abbinate SIGNATURE	 SIGNATURE
Ehmet Hayes, Member PRINTED NAME AND TITLE	FRANCO ABBINANTE PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
7-17-24 DATE	7/10/2024 DATE	 DATE