

DATE:	August 1, 2024	CO #:	2138-16-01
TO:	Atlas Companies 5101 Commerce Crossings Drive Louisville, Kentucky 40229	PROJECT:	New Calvary Elementary School Marion County, Kentucky BG 22-052 RTA 2138
DPO DATE:	May 1, 2023	CONTRACT FOR:	DPO 2138-16

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

- In accordance with Proposal Request #31, the 6" vinyl room numbers are credited back to the Owner. Credit = \$444.00
- In accordance with Proposal Request #18, delete nine (9) access panels. Credit = \$384.00

TOTAL AMOUNT OF THIS CHANGE ORDER: -\$828.00

The original Contract/DPO Sum was	\$346,923.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$346,923.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-828.00
The new Contract/DPO Sum including this Change Order will be	\$346,095.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502
ARCHITECT *(Firm name and address)*

Atlas Companies
5101 Commerce Crossings Drive
Louisville, Kentucky 40229
CONTRACTOR *(Firm name and address)*

Marion Co. Board of Education
777 East Main Street
Lebanon, Kentucky 40033
OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE



GENERAL CONTRACTOR
P.O. BOX 286
PARIS, KY 40362
859-987-6744
FAX 859-987-6745

July 24, 2024

Mr. Randy Brookshire
Ross-Tarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

RE: **CALVARY ELEMENTARY SCHOOL
PROPOSAL REQUEST # 31**

Dear Randy:

We propose to delete all 6" vinyl room numbers. The credit is as follows:

DESCRIPTION:		TOTAL:
DPO # 2138-16		\$-444.00
CREDIT OF MATERIAL		
*See attached from Atlas Companies for breakdown.		
TOTAL CREDIT TO THE DPO:		\$444.00

Sincerely,

A handwritten signature in black ink that reads "Kenneth A. Griggs". The signature is written in a cursive, flowing style.

Kenneth A. Griggs
President



GENERAL CONTRACTOR
P.O. BOX 286
PARIS, KY 40362
859-987-6744
FAX 859-987-6745

July 30, 2024

Mr. Randy Brookshire
Ross-Tarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

RE: **CALVARY ELEMENTARY SCHOOL
CONTRACTOR-INITIATED PROPOSAL REQUEST # 18**

Dear Randy:

We propose to delete all 9- 12" x 12". The credit is as follows:

DESCRIPTION:		TOTAL:
DPO # 2138-16 CREDIT OF MATERIAL *See attached from Atlas Companies for breakdown.		\$-384.00
TOTAL CREDIT TO THE DPO:		\$-384.00

Sincerely,

A handwritten signature in black ink that reads "Kenneth A. Griggs".

Kenneth A. Griggs
President



CHANGE ORDER

July 26, 2024

To: Marion County Board of Education
Attention: Amber Kerr
Project: Calvary Elementary
Ref doc: email
Atlas #: KY-23-061

Thank you for bringing to our attention the need for an adjustment to the above referenced project:

Delete 9 each 12x12 access panels

DPO #2138-16

Total Deduct \$(384.00)

Price excludes tax.

Please sign and return to Atlas. Order is on hold pending authorized approval of change. Approval of this CO is approval of all details unless otherwise notified at time of approval.

Order approved – no official change order required.

Order rejected.

Signature

Date