

FACPAC PO Change Order Supplemental Information Form (Ref# 60461)

Form Status: Saved

Tier 1 Project: New Calvary Elementary - 20210712155204

BG Number: 22-052

District: Marion County (HB678) (375)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2138-27

Vendor Name: Breckenridge Kitchen Equipment

Change Order Number	2138-27-01
Time Extension Required	No
Date Of Change Order	8/1/2024
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,039,722.00
Net Approved COs	\$174,880.07
Remaining After Approved COs	\$864,841.93
Net All COs	\$148,341.29
Remaining After All COs	\$891,380.71

This Requested Change Order Amount (\$4,644.00)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Change in Scope

Change Order Description And Justification

In accordance with Proposal Request #29, delete the milk dispensers and add a work table.

Cost Benefit To Owner

The cost proposed is reasonable for the equipment/materials change requested.

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$4,644.00)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%

Cost Breakdown Total:

\$-4,644.00

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 60461)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date