



CHANGE ORDER

DATE:	August 1, 2024	CO #:	2138-27-01
TO:	Breckinridge Kitchen Equipment 2401 Sawmill Pkwy, Suite 7 Huron, Ohio 44839	PROJECT:	New Calvary Elementary School Marion County, Kentucky BG 22-052 RTA 2138
DPO DATE:	May 1, 2023	CONTRACT FOR:	DPO 2138-27

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

In accordance with Proposal Request #29, delete the milk dispensers and add a work table.

TOTAL AMOUNT OF THIS CHANGE ORDER:	-\$4,644.00
<hr/>	
The original Contract/DPO Sum was	\$531,138.00
The net change by previously authorized Change Orders	.00
The Contract/DPO Sum prior to this Change Order was	\$531,138.00
The Contract/DPO Sum will be Decreased by this Change Order in the amount of	-4,644.00
The new Contract/DPO Sum including this Change Order will be	\$526,494.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc. 101 Old Lafayette Avenue Lexington, Kentucky 40502	Breckinridge Kitchen Equipment 2401 Sawmill Pkwy, Suite 7 Huron, Ohio 44839	Marion Co. Board of Education 777 East Main Street Lebanon, Kentucky 40033
<hr/>	<hr/>	<hr/>
ARCHITECT <i>(Firm name and address)</i>	CONTRACTOR <i>(Firm name and address)</i>	OWNER <i>(Firm name and address)</i>

<hr/>	<hr/>	<hr/>
BY <i>(Signature)</i>	BY <i>(Signature)</i>	BY <i>(Signature)</i>

<hr/>	<hr/>	<hr/>
<i>(Typed or printed name)</i>	<i>(Typed or printed name)</i>	<i>(Typed or printed name)</i>

<hr/>	<hr/>	<hr/>
DATE	DATE	DATE



GENERAL CONTRACTOR
 P.O. BOX 286
 PARIS, KY 40362
 859-987-6744
 FAX 859-987-6745

June 25, 2024

Mr. Randy Brookshire
 Ross-Tarrant Architects
 101 Old Lafayette Avenue
 Lexington, KY 40502

**RE: CALVARY ELEMENTARY SCHOOL
 PROPOSAL REQUEST # 29**

Dear Randy:

We propose to delete the milk dispensers and add a work table. The credit is as follows:

DESCRIPTION:		TOTAL:
DPO # 2138-27		\$-4,644.00
CREDIT OF MATERIAL		
*See attached from Breckenridge for breakdown.		
TOTAL CREDIT TO THE DPO:		-\$4,644.00

Sincerely,

Kenneth A. Griggs

Kenneth A. Griggs
 President

SS

To:
Griggs Enterprises Inc
Amber Kerr
859-987-6744 (Contact)
amber@griggsent.com

Project:
Cavalry ES- PR-029

From:
Breckenridge Kitchen Equipment &
Design, Inc.
Scott Wainwright
2401 Sawmill Parkway, Suite 7
Huron, OH 44839
419-433-5915 108 (Contact)
scott@breckenridgekitchen.com

PR-029 Milk Dispenser Changes

Item	Qty	Description	Sell	Sell Total
46.1	1 ea	WORK TABLE, CABINET BASE SLIDING DOORS Advance Tabco Model No. CB-SS-304 Work Table, 48"W x 30"D, cabinet base with sliding doors, 14 gauge 304 stainless steel top, stainless steel legs with adjustable hex feet, NSF	\$3,078.00	\$3,078.00
			ITEM TOTAL:	\$3,078.00
47	1 ea	MILK DISPENSER Silver King Model No. SKMAJ2-C4 Majestic Series Milk Dispenser, -REMOVED PER PR-029	\$-3,510.00	\$-3,510.00
			ITEM TOTAL:	\$-3,510.00
48	1 ea	MILK DISPENSER Silver King Model No. SKMAJ3-C4 Majestic Series Milk Dispenser, -REMOVED PER PR-029	\$-4,212.00	\$-4,212.00
			ITEM TOTAL:	\$-4,212.00
			Total	\$-4,644.00

Pricing is firm for 30 days from date on quote.
Freight charges are included.