

Change Order 002

Proposal To:

**Garrard County Schools Phase 3
Trace Creek Construction**
522 Industry Road, Lancaster KY

Description:

PR 07 - Infill island at student parking lot with 4" Concrete (Approx 2,687 SF) - To include excavation and removal on site of soils material. Cost does not include overtime or weekend work.

Item	QTY	Unit	Unit \$	Cost
Unit Price For Prep, Base and Concrete	2687	Unit	\$9.00	\$24,183.00
Excavate and removal of placed soils	41.4	CY	\$25.00	\$1,035.00
Equipment (Included Above)	1	LS	\$0.00	\$0.00
Credit for Sod	2687	SF	-\$0.75	(\$2,015.25)
Credit for Plantings (ZELS) with 1 Cane	2	ea	-\$250.90	(\$501.80)
OHP @ 15%				\$3,405.14
Total Change Request				\$26,106.09

6 Days to complete this added Task

(RSD project mgr) Rob Crouch

Rising Sun Developing, Inc.
2555 Palumbo Drive, Ste 110
Lexington, KY 40509
859-543-0205 Ph/859-543-0230 Fax

