

CHANGE NOTICE

CCN# PR#16
Description: PR#16 Power for Electric Heaters
Date: 10/4/2024
Project Name: Garrard Co. Phase 3 Fields

Itemized Breakdown

Description	Qty	Net Price U	Total Mat.	Labor U	Total Hrs.
3/4" CONDUIT - EMT	80	96.78 C	77.42	4.50 C	3.60
3/4" ELBOW 90 DEG - EMT	6	283.00 C	16.98	20.00 C	1.20
3/4" COUPLING COMP STL - EMT	16	63.00 C	10.08	8.00 C	1.28
3/4" CONN COMP STL INSUL - EMT	12	68.00 C	8.16	11.00 C	1.32
1/2 OR 3/4" SNAP CLOSE CLIP - BTM MNT ON 1/4" FL	16	181.20 C	28.99	8.20 C	1.31
1/2" FLEX - STEEL	40	79.99 C	32.00	3.00 C	1.20
1/2" CONN FLEX DC SQUEEZE STRAIGHT	12	75.64 C	9.08	9.00 C	1.08
#12 THHN BLACK	1,000	156.81 M	156.81	6.00 M	6.00
4x 2 1/8" SQ BOX COMB KO	6	115.55 C	6.93	15.00 C	0.90
4" SQ BLANK COVER	6	49.00 C	2.94	8.00 C	0.48
Totals	1,194		349.39		18.37

General Materials 349.39
Material Tax (@ 6.000 %) 20.96

Total Material 370.35

LABOR
JOURNEYMAN (18.37 Hrs @ \$89.00) 1,634.93
Overhead (@ 10.000 %) 200.53
Markup (@ 5.000 %) 110.29

Subtotal 2,316.10

Final Amount \$2,316.10

CLIENT ACCEPTANCE

CCN # PR#16
Final Amount: \$2,316.10

Name: _____

Date: _____

Signature: _____

Change Order #: _____

I hereby accept this quotation and authorize the contractor to complete the above described work.

ORIGINAL

CHANGE NOTICE

CCN#

PR#16

Date:

10/4/2024

Project Name:

Garrard Co. Phase 3 Fields

Work Description

We reserve the right to correct this quote for errors and omissions.

This quote covers only the material, labor, and scope of work listed below. After acceptance of change order, no other material or labor will be provided without an increased cost.

This price is good for acceptance within 30 days from the date of receipt.

We request a time extension of 0 days.

We will supply and install all materials, labor, and equipment as per your instructions on PR#16.

Current date 10/4/2024

Project Name Garrard Co. Phase 3 Fields

INCLUDED:

EXCLUDED:

ORIGINAL