

# FACPAC BG4 Form (Ref# 31047)

Form Status: Saved

---

Tier 2 Project: New Project - 20240318124006

BG Number: 24-317

District: Anchorage Independent (HB678) (006)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Trussted LLC, 0001, Auditorium Renovation - Demolition & Framing

Type: General Contractor

Proposed

## Project Construction Cost

---

Original Contract Amount \$46,867.08

Net Total of Change Orders to Contract \$21,620.00

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$68,487.08

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

---

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

---

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

## Close Out

---

Punch List Completed Date

Record Drawings Completed Date

Warranty & Guarantees Information

Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and  
Claims to Date

Close Out - Other

Close Out - Other Date

BG4 Date

BG4 Board Order Date

Completion Date

10/15/2024

10/15/2024

# BG4 Signature Page (Online Form Ref# 31047)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect




Date

N/A

N/A

Engineer

Date



Contractor / Construction Manager

10/15/2024

Date

Local Board of Education Designee

Date