

AIA[®] Document G701[®] – 2017

Change Order

PROJECT: <i>(Name and address)</i> Central Hardin High School Turf Install - Site Work Elizabethtown, KY	CONTRACT INFORMATION: Contract For: General Construction Date: April 21, 2024	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: 9/27/2024
OWNER: <i>(Name and address)</i> Hardin County Board of Education 65 W.A. Jenkins Rd. Elizabethtown, KY 42701	ARCHITECT: <i>(Name and address)</i> JRA Architects, Inc. 301 East Vine St. Lexington, KY 40507	CONTRACTOR: <i>(Name and address)</i> The Motz Group 1 Motz Way, Cincinnati OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



Per the request of the owner, a new electrical service was extended to an existing light pole at the soccer practice field. Trenching, conduit & wire were installed to fix the light.

The original Contract Sum was	\$ 497,328.48
The net change by previously authorized Change Orders	\$ 26,284.71
The Contract Sum prior to this Change Order was	\$ 523,613.19
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,380.50
The new Contract Sum including this Change Order will be	\$ 525,993.69

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be Phase 1B (Site):
 July 12, 2024

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JRA Architects, Inc. <hr/> ARCHITECT <i>(Firm name)</i>  <hr/> SIGNATURE Eric P. Steva, AIA, Project Manager <hr/> PRINTED NAME AND TITLE 9/27/2024 <hr/> DATE	The Motz Group <hr/> CONTRACTOR <i>(Firm name)</i> Signed by:  <hr/> SIGNATURE Zach Burns CEO <hr/> PRINTED NAME AND TITLE 10/2/2024 <hr/> DATE	Hardin County Board of Education <hr/> OWNER <i>(Firm name)</i> <hr/> SIGNATURE <hr/> PRINTED NAME AND TITLE <hr/> DATE
--	--	---