



# AIA® Document G701® – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Central Hardin High School Turf Install - Site Work Elizabethtown, KY	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: April 21, 2024	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 003  Date: 10/21/2024
<b>OWNER:</b> <i>(Name and address)</i> Hardin County Board of Education 65 W.A. Jenkins Rd. Elizabethtown, KY 42701	<b>ARCHITECT:</b> <i>(Name and address)</i> JRA Architects, Inc. 301 East Vine St. Lexington, KY 40507	<b>CONTRACTOR:</b> <i>(Name and address)</i> The Motz Group 1 Motz Way, Cincinnati OH 45244

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Per the request of the owner, the seed and straw of the practice soccer field has been removed from the scope of the Site Work contract for the Site work of the new CHHS Turf Field



The original Contract Sum was	\$ 497,328.48
The net change by previously authorized Change Orders	\$ 28,665.21
The Contract Sum prior to this Change Order was	\$ 525,993.69
The Contract Sum will be decreased by this Change Order in the amount of	\$ 5,975.00
The new Contract Sum including this Change Order will be	\$ 520,018.69

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be Phase 1B (Site):  
July 12, 2024

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JRA Architects, Inc.	The Motz Group	Hardin County Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
	Signed by: 	
<b>SIGNATURE</b>	<b>SIGNATURE</b>	<b>SIGNATURE</b>
Eric P. Steva, AIA, Project Manager	Zach Burns	
<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>	<b>PRINTED NAME AND TITLE</b>
10/21/2024	10/21/2024	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>