

FACPAC BG4 Form (Ref# 31094)

Form Status: Saved

Tier 2 Project: RHS-SES BATHROOM RENOVATION - STADIUM RENOVATION

BG Number: 24-074

District: Russellville Independent (HB678) (523)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: GN Excavating & Trucking Corporation, 0001, Miscellaneous Projects

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount \$2,338,452.42

Net Total of Change Orders to Contract (\$32,275.00)

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$2,306,177.42

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date

Plumbing Certificate Date 8/1/2024

Electrical Certificate Date 8/5/2024

Fire Alarm Certificate Date 7/19/2024

Sprinkler Certificate Date 7/8/2024

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

Close Out

Punch List Completed Date 10/4/2024

Record Drawings Completed Date 11/8/2024

Warranty & Guarantees Information 11/18/2024

Provided Date

Owner Training on Systems Date 9/25/2024

Verification of Payment of Debts and	10/14/2024
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	11/18/2024
BG4 Board Order Date	

BG4 Signature Page (Online Form Ref# 31094)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect

11/18/24
Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date