



ROBERT EHMET HAYES & ASSOCIATES, PLLC
465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017
859-331-3121

November 26, 2024

VIA EMAIL and CITY DASH

To: Kim Best, Assistant Superintendent of Operations
Boone County Schools

Re: Boone County Schools
Paving Improvements 2024
REH #129-823-B / BG #24-242

Enclosures: 1. Three copies of Change Order No. 1.


Please note that there is one copy of the Change Order that has KDE's Supplemental Form attached.

Action

Required:

1. Obtain Board approval.
2. Execute all three copies of the Change Order and the Supplemental Form, as appropriate.
3. Retain one fully executed copy for your file
4. Return the other two executed copies, along with the executed Supplemental Form, to this office and we will upload to KDE's FACPAC website on your behalf.

If you have any questions in this regard, please call



Ehmet Hayes

EH:aes



AIA®

Document G701® – 2017

Change Order**PROJECT:** *(Name and address)*

Boone County Schools
Paving Improvements 2024
District-wide

CONTRACT INFORMATION:

Contract For: Total Project

Date: May 10, 2024
REH #129-823-B / BG #24-242

CHANGE ORDER INFORMATION:

Change Order Number: One (1)

Date: November 7, 2024

OWNER: *(Name and address)*

Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: *(Name and address)*

Robert Ehmet Hayes & Associates, PLLC
465 Centre View Boulevard
Crestview Hills, Kentucky 41017

CONTRACTOR: *(Name and address)*

Neyra Paving
10750 Evendale Drive
Cincinnati, Ohio 45241

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1 - Boone County High: Additional striping to the driveways in-and-out near the tennis courts. ADD \$3,986.

Proposal 2 - Bus Lot: There was a small area of concrete that was settling so it was replaced to allow for proper drainage. ADD \$4,550.

Proposal 3 - Stephens Campus: There was a slight increase in area of blacktop which needed to be milled and filled. ADD \$5,535.

Proposal 4 - Bus Lot: Re-striping all of the bus stalls, especially in the areas of concrete where no work was performed. ADD \$900.

Proposal 5 - Camp Ernst: Additional full depth replacement, beyond the specified allowance, where the soil subgrade was failing and causing fractures. ADD \$8,836.

Proposal 6 - Ockerman Campus: Small area of mill and fill at an isolated area on the bus loop. ADD \$3,088.

Proposal 7 - Camp Ernst: There was an additional small area of blacktop which needed to be milled and filled. There was an allowance included in the Bidding Documents for mill and fill but it was slightly exceeded. ADD \$15,050.

Allowance 3 - Credit back to the District for overlay allowance. DEDUCT \$11,250.

Allowance 4 - Credit back to the District for asphalt sealer allowance. DEDUCT \$2,063.

Allowance 5 - Credit back to the District for crack sealant allowance. DEDUCT \$3,900.

TOTAL CHANGE ORDER AMOUNT.....ADD...\$24,732

The original Contract Sum was	\$	440,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	440,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	24,732.00
The new Contract Sum including this Change Order will be	\$	464,732.00

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract

AIA Document G701 – 2017. Copyright © 1979, 1987, 2000, 2001 and 2017. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 15:16:35 ET on 11/07/2024 under Order No.4104245194 which expires on 12/08/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(3B9ADA49)