

# FACPAC PO Change Order Supplemental Information Form (Ref# 61691)

Form Status: Saved

---

Tier 3 Project: CHHS Turf Install

BG Number: 24-101

Status: Active

District: Hardin County (HB678) (231)

Phase: Project Initiation (View Checklist)

Contract: The Motz Group, 0001, Site Work

Type: General Contractor

Proposed

Purchase Order Number: Site 24-101-03

Vendor Name: Scotty's Contracting & Stone

Change Order Number	01
Time Extension Required	No
Date Of Change Order	2/1/2025
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

---

Current Approved Amount	\$63,527.00
Net Approved COs	\$22,690.21
Remaining After Approved COs	\$40,836.79
Net All COs	\$42,789.34
Remaining After All COs	\$20,737.66

This Requested Change Order Amount (\$130.87)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency \$61,197.66

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code DPO Credit

Change Order Description And Justification

Return unused DPO funds back to the project from DPO 24-101-03 Scotty's Contracting & Stone

Cost Benefit To Owner

Return of funds to the district

Contract unit prices have been utilized No to support the cost associated with this change order.

### Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$130.87)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$-130.87</b>	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 61691)**



Architect

2.1.2025

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date