

BOARD OF EDUCATION MEETING  
APRIL 29, 2025

TO: Dr. Rob Fulk  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: April 29, 2025

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
24-213	AML Construction	Fairdale HS/Heavy Equipment Storage Pavilion	03	4,396.45

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on April 29, 2025 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
APRIL 29, 2025

Heavy Equipment Storage Pavilion @ Fairdale HS			Change Order #03	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
294,300.00	7,753.07	4,396.45	306,449.52	272,471.74

1. New flood compensation area location per revised site plan. Justification: Found conditions.
2. Incurred cost on original flood compensation location. Justification: Found conditions.