

FACPAC Contract Change Order

Supplemental Information Form (Ref#

62128)

Form Status: Saved

Tier 3 Project: Glasscock Elementary School Masonary Repairs

BG Number: 24-122

Status: Active

District: Marion County (HB678) (375)

Phase: Emergency Project Initiation (View Checklist)

Contract: Griggs Enterprises, 0001, Emergency Bid

Type: General Contractor

Proposed

Change Order Number3

Time Extension RequiredYes

If Yes Number Of Days220

Date Of Change Order4/17/2025

Change Order Amount To DateIncrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$62,800.00
Net Approved COs	\$0.00
Remaining After Approved COs	\$62,800.00
Net All COs	\$630,617.29
Remaining After All COs	\$-567,817.29

This Requested Change Order Amount \$309,781.36

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency

Balance

Contract Change Requested By

Owner Representative

Contract Change Reason Code

Expansion of Scope

Change Order Description And Justification

Change Order includes the replacement of masonry and reinstallation of windows at Marion County Middle School.

Cost Benefit To Owner

Contract unit prices have been utilized

No

to support the cost associated with this

change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor	\$182,530.72	58.92%
Materials	\$86,844.38	28.03%
Profit and Overhead	\$40,406.26	13.04%
Bond Insurance		0.00%
Cost Breakdown Total:	\$309,781.36	
Cost for this Change Order supported by an alternate bid or competitive price quote		
Explain Why		

## Change Order Supplemental Information Form Signature Page (Online Form Ref# 62128)

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date