

WALKER Mechanical Contractors Inc.

4500 Robards Lane Louisville, KY 40218 502.636.0002 502.526.0063(Fax)

March 12th, 2025

Anchorage Public School Anchorage Ky. 40223

Re: Exhausting the Filtra Box fume extractor on the Boss Lazer

Walker Mechanical is pleased to quote the following for your consideration.

- We will provide labor and materials to ventilate to the outside (2) exhaust systems from the Filtra Box fume extractor.
- We will provide a concrete core cutting subcontractor to cut two openings in the wall approximately 18"x 18" for the exhaust system to ventilate to.
- We will provide (2) outside wall exhaust louvers that will be painted to closely match the outside wall color. We will provide a color chart that the customer can pick from to customize the color.
- We will mount the louvers in place and run duct from the exhaust from the Filtra Box fume extractor to the wall louver. We will seal up the duct with a mastic coating at the seams to prevent any leakage.
- Note: The Filtra Box fume filter company recommended not to tie in an exhaust fan to their filter when vented to the outside.
- Note: The kits to convert the filter system to an outside exhaust system is an additional \$625.40. + shipping. We can provide them if needed.

The total cost for the above scope of work is \$7,050.00.

Notes/Exclusions:

- Concrete wall repairs, unforeseen obstacles located in the wall penetrations.
- Due to recent tariff agreement changes, this price remains valid for a limited time. However, it may be subject to revision before accepting a written purchase order.
- Work delays resulting from conditions beyond the control of Walker Mechanical and/or those that are caused by owner or owner's contactors shall result in additional charges.

Any problems found with existing parts, material or equipment will be additional to this proposal.

All work will be performed during normal business hours Monday-Friday 7:30 to 4:00.

Please feel free to contact me with any questions or concerns at 502-548-0474.

Sincerely, Steve Murray	Acceptance of this proposal	
Steve Murray	Date of signature	
	Purchase order	