

Dirt Works Unlimited, LLC

July 11, 2025

Attn: Caleb Carpenter

Wehr Constructors

RE: Hardin County Child Nutrition

Elizabethtown, KY 42701


CHANGE ORDER
Parking Lot Undercut
Installed Quantities

Change Order Description:

Undercut cut parking lot areas per failed proofroll on 6/23/25. Dry rear parking lot

Area Description	SF	Depth	CY	
Front Parking Lot	4436	1	164	
Rear Stone Pavement	1709			
	6145		228	Total

Description of Work	Unit Rate	Units	Quantity	Extended
Mass Earth Excavation Disposed offsite	\$ 30.00	CY	310.75	\$ 9,322.50
#3 Stone Base	\$ 35.00	TN	522.06	\$ 18,272.10
			Total	\$27,594.60



Should you have any questions with regards to this proposal please don't hesitate to contact me.



Dirt Works Unlimited, LLC

Aaron Gatlin

Aaron Gatlin
Project Manager
270-506-9053 Cell
agatlin@dirtworksunlimited.com