

Change Order

PROJECT: (Name and address)
Secure Entrances: Dixon, Sebree and
Providence Elementary Schools

CONTRACT INFORMATION: Contract For: General Construction CHANGE ORDER INFORMATION: Change Order Number: 001

Date: December 09, 2024

Owensboro, KY 42303

Date: August 18, 2025

OWNER: (Name and address)
Webster County Schools
28 State Rte 1340
Dixon, KY 42409

ARCHITECT: (Name and address)
Hafer PSC
101 East Second Street, Suite 101

CONTRACTOR: (Name and address)
Allied Contracting Group, LLC
1125 National Mine Road
Madisonville, KY 42431

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. PR2 - New Door Frame (+) \$1,001.65

2. PR3 - Dixon Vestibule Mail Slot (+) \$4,128.00

3. PR5 - Sebree Card Reader (+) \$516.00

4. PR6 - Dixon Heater (+) \$4,232.81

TOTAL THIS CHANGE ORDER (+) \$9,878.46

The original was
The net change by previously authorized Change Orders
The prior to this Change Order was
The will be increased by this Change Order in the amount of
The new including this Change Order will be

\$	350,218.00
\$	0.00
\$	350,218.00
3	9,878.46
\$	360,096.46

The Contract Time will be unchanged by () days. The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

S. P.	Hant Pells	
ARCHITECT (Signature)	CONTRACTOR (Signature)	OWNER (Signature)
ERIC RANG, AIA	About P. Efferson	A .
(Printed name, title, and license number if required)	(Printed name and title)	(Printed name and title)
8/18/2025	8-25-25	
Date	Date	Date