

DATE:	10/13/2025	CO #:	Two (02)
TO:	McCain Bros. Excavating, LLC P.O. Box 208 Springfield, KY 40069 (859) 300-3614	PROJECT:	Marion County Public Schools – New Parking Lot Marion County, Kentucky BG 25-345 RTA 25011
CONTRACT DATE:	August 27, 2025	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Change Order includes COP-02 – PR #02 Force Main Relocation - \$19,968.55.

TOTAL AMOUNT OF THIS CHANGE ORDER: \$19,968.55

The original Contract Sum was \$342,045.90

The net change by previously authorized Change Orders \$4,175.66

The Contract Sum prior to this Change Order was \$346,221.56

The Contract Sum will be **Increased** by this Change Order in the amount of \$19,968.55

The new Contract Sum including this Change Order will be \$366,190.11

The Contract Time will be **Changed** 0 Days

The Date of Substantial Completion as of the date of this Change Order is therefore October 21, 2025

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

McCain Bros. Excavating, LLC  
P.O. Box 208  
Springfield, KY 40069

Marion County Board of  
Education  
777 East Main Street  
Lebanon, Kentucky 40033

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*



**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

**Randy Brookshire, Principal**  
*(Typed or printed name)*

**Terrence P. McCain, President**  
*(Typed or printed name)*

*(Typed or printed name)*

**10/15/2025**

**DATE**

**10/15/25**

**DATE**

**DATE**