

FSHS BASEBALL AND SOFTBALL IMPROVEMENTS
Franklin, KY

JOB#
25-019

BG #25-278

UPDATE - CURRENT THROUGH 12/10/25

759,035.27

PRO CO #	BID DIV. C.O. #	CONTRACT FOR	CONTRACTOR OR MATERIAL SUPPLIER	\$ AMOUNT	CONTINGENCY BALANCE	REASON FOR CHANGE	APPROVAL MONTH	PRO C.O.#
1	032-01	Artificial Turf	Tarkett Sports Construction - Central LLC	556,455.00	202,580.27	Cost associated with adding field equipment to this bid package.	July	1
2	032-02 (PO)	Artificial Turf	Kinder Brothers	(24,985.00)	227,565.27	Cost associated with removing Kinder Brothers DPO from Tarkett's contract.	July	2
3	032-03 (PO)	Artificial Turf	Hiedelberg Materials	(142,767.00)	370,332.27	Cost associated with removing Hiedelberg Materials DPO from Tarkett's contract.	July	3
4	032-04	Artificial Turf	Tarkett Sports Construction - Central LLC	167,752.00	202,580.27	Cost associated with adding the two DPO deductions back into Tarkett's contract.	July	4
5	010-01	Site Excavation & Utilities	Scotty's Contracting	24,948.69	177,631.58	Cost associated with removal of the baseball field outfield fence.	August	5
6	010-02	Site Excavation & Utilities	Scotty's Contracting	5,126.00	172,505.58	Cost associated with remediating soft soils at the baseball field 466 cy at \$11.00/cy.	November	6
7	032-05	Artificial Turf	Tarkett Sports Construction - Central LLC	5,195.41	167,310.17	Cost associated with PR 002.	November	7
5/1/23				591,725.10	\$167,310.17			
TOTAL								