

Simpson County CTE Improvements & Alternative School Addition
Franklin, KY

JOB#
23-006

BG #23-425

UPDATE - CURRENT THROUGH 12/10/25

624,967.72

PRO CO #	BID DIV. C.O. #	CONTRACT FOR	CONTRACTOR OR MATERIAL SUPPLIER	\$ AMOUNT	CONTINGENCY BALANCE	REASON FOR CHANGE	APPROVAL MONTH	PRO C.O.#
1	220-01	Plumbing/HVAC	Lee Company	6,004.23	618,963.49	Cost associated with addition of a T to service a future building off of the new water line.	August	1
2	030-01	General Trades	Alliance Corporation	5,982.30	612,981.19	Cost associated with addition of one 16' double swing gate.	August	2
3	220-02	Plumbing/HVAC	Lee Company	1,138.00	611,843.19	Cost associated with removal of the dust collection system.	August	3
4	030-02	General Trades	Alliance Corporation	14,679.06	597,164.13	Cost associated with additional sidewalks at the elementary school.	September	4
5	260-01 (PO)	Electrical	Pye-Barker Fire & Safety	(8,514.41)	605,678.54	Cost associated with transferring funds from Pye Barker Fire & Safety's DFO to Diversified Electrical, Inc. contract.	October	5
6	260-02	Electrical	Diversified Electrical, Inc.	8,514.41	597,164.13	Cost associated with transferring funds from Pye Barker Fire & Safety's DFO to Diversified Electrical, Inc. contract.	October	6
TOTAL				27,803.59	\$597,164.13			

5/1/23