



Date	Invoice #
12/17/2025	6579

Dayton Independent Board of Education  
200 Clay Street  
Dayton, Kentucky 41074  
Attn: Mr. Rick Wolf, Superintendent

Professional Services	Current Billing
Bid Package #1 - Lincoln Cooling Tower Construction Cost - \$581,033	
KDE Fee - \$581,033 @ 9.63% (Renovation) = \$55,953	
15% Schematic Design	0.00
20% Design Development	0.00
40% Construction Documents	0.00
05% Bids - Architect	0.00
20% Site Administration	0.00
Bid Package #2 - Dayton Stadium Construction Cost - \$10,709,595	
KDE Fee - \$10,709,595 x 5.50% (New) = \$589,026	
15% Schematic Design	0.00
20% Design Development	0.00
40% Construction Documents	0.00
05% Bids - Architect	0.00
20% Site Administration	2,356.10

REMITTANCE ADDRESS: 465 Centre View Blvd., Crestview Hills, KY 41017	Total \$2,356.10
FOR BILLING INQUIRIES: <a href="mailto:jhfranzen@reharchitects.com">jhfranzen@reharchitects.com</a>	<b>Balance Due</b> \$2,356.10