



Fayette County Public Schools

Executive Summary Fayette County Public Schools Board Meeting Agenda Item

MEETING: Regular

DATE: February 23, 2026

TOPIC: Approval of a Proposed Change Order (No. Three, Bid Package No. Twenty-one) to the Contract for the Construction of the New Elementary School on Greendale Road BG# 24-195

PREPARED BY: Myron Thompson, Chief Operating Officer @ 422-0383

Recommended Action on: 2/23/2026
Consent Item for Vote (REGULAR MEETING)

Superintendent Prior Approval: Yes

Recommendation/Motion: Approve the proposed additive Change Order No. Three to Bid Package No. Twenty-one to the contract with Cutter-Pulliam Electric Co., for the construction of the New Elementary School on Greendale Road in the amount of \$4,600.00 (Four Thousand, Six Hundred Dollars) with an equivalent transfer of funds from Object Code 0840 to 0450.

Background/Rationale: The Office of Facility Design & Construction, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed. The description and cost of these items are summarized as follows:

	Change to DPOs	Change to GC Bid Pkg #21	4.7% A/E FEE	1.78% CM FEE
To correct deficient plans/specs:				
• Provide labor, materials and equipment to revise electrical components required by Dental Van; add:		\$4,600.00	\$0	\$0
Total Change Order No. Three:		\$4,600.00		
Design consultant/construction mgr. fees:			\$0	\$0
Total Cost:			\$4,600.00	

A 5.5% contingency of \$2,279,570.10 was included in the project's available funds. There have been six previous change orders on this project. The cost of the current and all changes orders represents a 0.14% decrease in the construction cost.

Strategic Priority:

- Student Achievement Diversity, Equity, Inclusion & Belonging
- Highly Effective & Culturally Responsive Workforce
- Stakeholder Engagement & Outreach Organizational Health & Efficiency

Data Considerations: District Facility Plan

Policy: 702 KAR 4:160

Fiscal Impact:

<u>Fund</u>	<u>Org. Code</u>	<u>Project Code</u>	<u>Object Code</u>	<u>Balance</u>
Construction 360	0003610	24195	0840	\$2,128,688.70

Attachments: N/A