



AIA Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Boone County Schools LED Upgrades 2024 Various facilities throughout District	CONTRACT INFORMATION: Contract For: Total Project Date: June 14, 2024 REH #129-823-A / BG #24-142	CHANGE ORDER INFORMATION: Change Order Number: One (1) Date: January 14, 2026
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 465 Centre View Boulevard Crestview Hills, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Seco Electric Company, Inc. 350 West Pike Street Covington, Kentucky 41011

THE CONTRACT IS CHANGED AS FOLLOWS:



(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 1 - Credit to reimburse the District for using District's attic stock to replace carpet tiles in the library at Cooper High School which were damaged by the contractor's lift during construction.

The original Contract Sum was	\$	<u>285,000.00</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>285,000.00</u>
The Contract Sum will be decreased by this Change Order in the amount of	\$	<u>332.00</u>
The new Contract Sum including this Change Order will be	\$	<u>284,668.00</u>
The Contract Time will be unchanged by Zero (0) days.		
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC ARCHITECT <i>(Firm name)</i>	Seco Electric Company, Inc. CONTRACTOR <i>(Firm name)</i>	Boone County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Ehmet Hayes, Member PRINTED NAME AND TITLE	Josh Avery, Controller PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
1-19-26 DATE	1/19/2026 DATE	 DATE