

FACPAC PO Change Order Supplemental Information Form (Ref# 64191)

Form Status: Saved

Tier 4 Project: Powell County Middle School Structural Repairs

BG Number: 24-404

District: Powell County (HB678) (495)

Status: Active

Phase: Emergency Project Initiation (View Checklist)

Contract: Tekton Construction, 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 24-404-02

Vendor Name: Aacer Sports Flooring (Infinity Wood Floors)

Change Order Number	1
Time Extension Required	No
Date Of Change Order	2/7/2026
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$60,982.80
Net Approved COs	\$60,982.80
Remaining After Approved COs	\$0.00
Net All COs	\$60,980.65
Remaining After All COs	\$2.15

This Requested Change Order Amount (\$2.15)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency (\$2,824.65)

Balance

Contract Change Requested By Architect/Engineer; Local Board of Education

Contract Change Reason Code DPO Deduct

Change Order Description And Justification

Deductive change order to return unused DPO funds to the project

DPO 24-404-02 Aacer Sports Flooring

Cost Benefit To Owner

Return of unused DPO funds

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$2.15)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-2.15	

Cost for this Change Order supported No
by an alternate bid or competitive price
quote
Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 64191)**



Architect

2-7-2026

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date