

Change Order

PROJECT: (Name and address)

Ignite Institute
Phase 2 Renovations
37 Atlantic Avenue
Erlanger, Kentucky 41018

CONTRACT INFORMATION:

Contract For: Total Project

Date: June 18, 2025
REH #129-524 / BG #24-432

CHANGE ORDER INFORMATION:

Change Order Number: One (1)

Date: January 29, 2026

OWNER: (Name and address)

Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: (Name and address)

Robert Ehmet Hayes & Associates, PLLC
465 Centre View Boulevard
Crestview Hills, Kentucky 41017

CONTRACTOR: (Name and address)

Leo J. Brielmaier Co.
5848 Winton Ridge Lane
Cincinnati, Ohio 45232

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 3 - New base cabinets and countertops in all of the classrooms. The wall space is available for base cabinets and provides staff with additional storage space. ADD \$57,487.

Proposal 4 - Paint existing elevator lobby walls, doors, frames, etc. to match the color of the new phase under construction. ADD \$4,140.

| | |
|--|-----------------|
| The original Contract Sum was | \$ 3,384,000.00 |
| The net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order was | \$ 3,384,000.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 61,627.00 |
| The new Contract Sum including this Change Order will be | \$ 3,445,627.00 |

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC

ARCHITECT (Firm name)



SIGNATURE

Joseph Ahrens Hayes, Member


PRINTED NAME AND TITLE

DATE

2/10/26

Leo J. Brielmaier Co.

CONTRACTOR (Firm name)



SIGNATURE

Leo J. Brielmaier

PRINTED NAME AND TITLE

DATE

1-30-26

Boone County Board of Education

OWNER (Firm name)



SIGNATURE

Boone County Board of Education

PRINTED NAME AND TITLE

DATE