

April 6<sup>th</sup>, 2026

TO: Bryan Ramirez  
FROM: Sam Pauly  
RE: Marion County ATC Renovation & Addition  
Lebanon, KY  
RTA 25015

RTA has sent SPIN proposals to Solid Ground, S&ME, Terracon, and UES. RTA has received and reviewed the SPIN proposals in summary:

Company	Notice for site work	Base Bid	Alternate #4	Total
Solid Ground	24 Hour	\$27,000	\$2,000	\$29,000
S&ME	Declined to submit			
Terracon	24 Hour	\$52,383	\$1,420.50	\$53,803.50
UES	24 Hour	\$31,260	\$2,800	\$34,060

#### Solid Ground

Solid Ground presented a lump sum fee of \$27,000 for the base bid, with a lump sum fee of \$2,000 if Alternate #4 is taken. A minimum of 24-hour notice must be provided to Solid Ground when services are needed.

#### S&ME

S&ME declined to submit a proposal for this project.

#### Terracon

Terracon presented a not-to-exceed fee of \$52,383 for the base bid, with a not-to-exceed fee of an additional \$1,420.50 if Alternate #4 is taken. A minimum of 24-hour notice must be provided to Terracon when services are needed.

#### UES

UES presented a not-to-exceed fee of \$31,260 for the base bid, with an additional not-to-exceed fee of \$2,800 if Alternate #4 is taken. A minimum of 24-hour notice must be provided to UES when services are needed.

#### Conclusion

Based on the cost, personnel proposed, and the scope of work to be performed, we are recommending that **Solid Ground** be awarded the Special Inspections and Construction Materials Testing. If you have any questions, please let us know.

END OF MEMORANDUM

Sincerely,

Sam Pauly

Enclosures

c: Bryan Ramirez  
Randy Brookshire, AIA, LEED AP  
Michael B. Mays, PE  
File 25015-1A  
260406-SPIN-summary-25015