

Atlas Companies
 5101 Commerce Crossing Drive
 Louisville, Kentucky 40229
 Phone: (502) 714-9867

Project: KY-24-033 - Mercer County Elementary
 150 Industry Road
 Harrodsburg, Kentucky 40330

Prime Contract Change Order #005: Mercer County Elementary PR #26 – Music Room Casework

TO:	Trace Creek Construction 127 Market Street Suite 200 Vanceburg, Kentucky 41179		
DATE CREATED:	3/11/2026	ATLAS PM:	Carrie Craig
REQUEST RECEIVED FROM:		REVISION:	0
REFERENCE:		CHANGE REASON:	Change Order
FIELD CHANGE:	No	CONTRACT FOR:	KY-24-03307:Mercer County Elementary
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$9,465.00

DESCRIPTION:
 CE #022 - Mercer County Elementary PR #26 – Music Room Casework
 Pricing below is for the casework changes noted in PR#26 REV. 01

Pricing adds 8 tall storage cabinets with adjustable shelves and locks as shown in elevation B/PR-026.1.

There would be no material cost difference or lead time difference for the two laminate options listed in within the PR.

ATTACHMENTS:

[PR-026 - Music Room Casework_REV01.pdf](#)

CHANGE ORDER LINE ITEMS:

PCCO #005

#	SubJob	Cost Code	Description	Type	Amount
1	Trace Creek	01-12-3300 - Manuf Plastic-Lamin-Clad Cswrk	Material	MATERIALS	\$5,865.00
2	N/A	01-01-1002 - Installation	Install	LABOR	\$3,600.00
Subtotal:					\$9,465.00
Grand Total:					\$9,465.00

The original (Contract Sum)	\$0.00
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$0.00
The contract sum would be changed by this Change Order in the amount of	\$9,465.00
The new contract sum including this Change Order will be	\$9,465.00
The contract time will not be changed by this Change Order.	

Change Order Approved - No official paperwork required

Change Order Approved - Official paperwork to follow

Trace Creek Construction
 127 Market Street Suite 200
 Vanceburg, Kentucky 41179

 SIGNATURE DATE

David Milam

From: David Milam
Sent: Friday, March 27, 2026 8:47 AM
To: David Milam
Subject: FW: New Mercer County Elementary School / PR #26 Music Room Casework REV01

From: Carrie Craig <carrie.craig@atlas-co.com>
Sent: Thursday, March 26, 2026 10:01 AM
To: David Milam <dmilam@tracecreek.net>; Olivia Brady <olivia.brady@atlas-co.com>
Cc: Joey Hall <jhall@tracecreek.net>
Subject: RE: New Mercer County Elementary School / PR #26 Music Room Casework REV01

You will have this today. Lead time is 6-8 weeks.

Carrie Craig
THE ATLAS COMPANIES
Direct Phone: 502-424-2509