

FACPAC BG4 Form (Ref# 32015)

Form Status: Saved

Tier 4 Project: Innovation Lab Renovation

BG Number: 25-419

Status: Active

District: Anchorage Independent (HB678) (006)

Phase: Project Initiation (View Checklist)

Contract: Derek Engineering, Inc., 0001, Innovation Lab

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount	\$146,820.00
Net Total of Change Orders to Contract	\$35,191.00
Original Purchase Order Total	\$38,930.00
Net Total of Change Orders to Purchase	\$449.99
Orders	
Total Cost of Construction	\$221,390.99

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date	3/11/2026
Plumbing Certificate Date	2/27/2026
Electrical Certificate Date	2/25/2026
Fire Alarm Certificate Date	
Sprinkler Certificate Date	
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	
Verification of Approval - Other Date	

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date	
Natural Resources & Environmental Protection Cabinet - Other	
Natural Resources & Environmental Protection Cabinet - Other Date	

Close Out

Punch List Completed Date	3/9/2026
Record Drawings Completed Date	
Warranty & Guarantees Information Provided Date	4/9/2026
Owner Training on Systems Date	

Verification of Payment of Debts and Claims to Date	4/10/2026
Close Out - Other	
Close Out - Other Date	
BG4 Date	4/13/2026
BG4 Board Order Date	4/22/2026

BG4 Signature Page (Online Form Ref# 32015)


The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect



Date



Engineer



Date



Contractor / Construction Manager



Date

Local Board of Education Designee

Date