



# AIA® Document G701® – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Hopkins County Field Turf and Track  
Improvements  
4515 Hanson Road / 6625 Hopkinsville  
Road  
Madisonville, KY 42431

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date: 02-23-2026

**CHANGE ORDER INFORMATION:**  
Change Order Number: 001  
Date: 06-16-2026

**OWNER:** *(Name and address)*  
Hopkins County Board of Education  
2135 N. Main Street  
Madisonville, KY 42431

**ARCHITECT:** *(Name and address)*  
Sherman Carter Barnhart Architects  
PLLC  
144 Turner Commons Way Suite 110  
Lexington, KY 40508

**CONTRACTOR:** *(Name and address)*  
Tencate Company  
10170 State Route 00  
Bloomsdale, MO 63627

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

The owner has requested to replace existing perimeter fence with 6' vinyl coated fence. They have also requested that the vehicular areas be asphalt and not gravel.

The original Contract Sum was	\$	4,633,200.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	4,633,200.00
The Contract Sum will be increased by this Change Order in the amount of	\$	411,706.44
The new Contract Sum including this Change Order will be	\$	5,044,906.44

The Contract Time will be unchanged by ( ) days.  
The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

  
\_\_\_\_\_  
**ARCHITECT** *(Signature)*

BY: Darrell Douglas, Construction  
Administrator  
\_\_\_\_\_  
*(Printed name, title, and license  
number if required)*

6/16/26  
\_\_\_\_\_  
*Date*

\_\_\_\_\_  
**CONTRACTOR** *(Signature)*

BY: Tencate Company  
\_\_\_\_\_  
*(Printed name and title)*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
**OWNER** *(Signature)*

BY: Hopkins County Board of  
Education  
\_\_\_\_\_  
*(Printed name and title)*


\_\_\_\_\_  
*Date*



MATERIAL QUANTITIES	
SYNTHETIC TURF FIELD	87,254 SQ. FT.
SYNTHETIC SURFACE AT RUNNING TRACK	45,442 SQ. FT.
SYNTHETIC SURFACE AT D-AREA	10,662 SQ. FT.
2"x4" ECONAILER	1,225 LF
ACO-3000 SLOT DRAIN	271 LF
5" CONC. SIDEWALK	8,390 SQ. FT.
12"x12" INT. CONC. CURB	1,225 LF
12"x15" CONC. CURB	70 LF
POLE VAULT PAD	468 SQ. FT.
POLE VAULT RUNWAY	600 SQ. FT.
LJ/TJ RUNWAY	720 SQ. FT.
PARKING LOT AND PAVEMENT	10,450 SQ. FT.
PARKING LOT - CURB	780 LF
6' BV CHAIN LINK FENCE	1,514 LF
4' BV CHAIN LINK FENCE	1,505 LF

NOTES	
ATHLETIC EQUIPMENT:	
1	- PAIR 8' OFFSET, 30' UPRIGHT HELLAS GOAL POSTS.
1	- PAIR GOAL POST PADS.
1	- LONG JUMP/TRIPLE JUMP TAKE-OFF BOARD.
1	- POLE VAULT BOX AND COVER.



**Hellas**  
 A TENCATE COMPANY  
 Hellas (P) (512) 250-2910  
 12000 West Parmer Lane (F) (512) 250-1960  
 Austin, TX 78613 hellasconstruction.com

OWNER:  
 Hopkins County School  
 Hopkins County Central High School  
 6625 Hopkinsville Rd, Madisonville, KY 42431  
 (270) 825-6133

PROJECT:  
 SYNTHETIC TURF FOOTBALL FIELD  
 & 8-LANE RUNNING TRACK &  
 FIELD EVENTS SURFACING  
 PROJECT LOCATION:  
 HOPKINS COUNTY, KENTUCKY



COMMENTS:  
 Drawing scale accurate ONLY when printed on 24x36 paper.


DRAWN BY: ES      REV BY: JA

All drawings and written material appearing herein constitute original unpublished work, and may not be duplicated, used or disclosed without the written consent of Hellas Construction, Inc.

DATE:  
 May 4, 2026

REVISION LIST		
NO.	DATE	DESCRIPTION

SHEET TITLE:  
 LAYOUT PLAN  
 SHEET NUMBER:  
 C3.1



PLOT DATE/TIME: 5/4/2026 8:33am  
 User: I:\Users\County\_Schools\Projects\County\_Schools\Construction\Current\Hellas\Hellas\_C3.1 - Bldg.dwg

