

Board Report

Jim Seward, Director of Technology

July 2026

Summer Projects

We continue to make progress on getting all devices ready for staff and students. We have also replaced /moved/ redistributed displays throughout the district to add to areas that could benefit from a display. The keycard project at BMHS is finishing up. The phone project continues to hit delays from vendor partners. The goal is to have the system operational Aug 1, 2026 .

Construction

We continue to support the construction project with moving technologies.

Summer Work

The extremely busy time of year continues to roll on. We are working on various projects to get our district ready for the next school year!