

**PCCO #001****The Next Level**

Dant Clayton
1500 Bernheim Lane
Louisville, Kentucky 40210
Phone: 502 634 3655 ext207

Project: 52008DC - 52008DC - Fort Mitchell, KY - Beechwood Reno
#10627
54 Beechwood Road
Fort Mitchell, Kentucky 41017
Phone: 502-241-6010

Prime Contract Change Order #001: CE #001 - Grandstand Modifications

TO:	Toadvine Enterprises 14800 Taylorville Rd Fisherville , Kentucky 40023	FROM:	Dant Clayton 1500 Bernheim Lane Louisville, Kentucky 40210
DATE CREATED:	7/21/2026	CREATED BY:	Mary Szwarc (Dant Clayton)
CONTRACT STATUS:	Pending - In Review	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION:	
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	Differing Site Conditions
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	
SIGNED CHANGE ORDER RECEIVED DATE:		REVISED SUBSTANTIAL COMPLETION DATE:	
FIELD CHANGE:	No	CONTRACT FOR:	1:
		TOTAL AMOUNT:	\$4,985.00

DESCRIPTION:CE #001 - Grandstand Modifications

Existing Conditions: The school would like to make revisions to the grandstand layout and delivered materials to accommodate the potential queue from the concession stand which is located behind the right wing bleacher expansion.

Scope of Work: Design and engineering review to revise and restamp the approvals drawings and update the As Built Drawings per the proposed revisions to the grandstand layout and delivered materials as discussed during the Teams meeting on 7.16.26 and as shown in the attached marked up drawings provided by Jared Hinton, Toadvine.

Schedule: If this Change Order is approved by EOD 7.21.26:

- Stamped revised approval drawings completed by 7.30.26
- Revised As-Builts completed by 8.4.26

ATTACHMENTS:

[Beechwood Football - Markups for Pricing.pdf](#)



PCCO #001

Toadvine Enterprises
14800 Taylorville Rd
Fisherville , Kentucky 40023

Dant Clayton
1500 Bernheim Lane
Louisville, Kentucky 40210

Signed by:

Mary Szwarc

39481D727DBC43B...

7/21/2026 | 1:33 PM

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE