

**AIA**[®]**Document G731[™] – 2019****Change Order, Construction Manager as Adviser Edition****PROJECT: (name and address)**

Christian County High School

5185 Fort Campbell Blvd Hopkinsville,
KY 42240**OWNER: (name and address)**Christian County Board of Education
200 Glass Avenue Hopkinsville, KY 42240**CONTRACTOR: (name and address)**Alliance Corporation
116 E. College Street Glasgow, KY 42141**CONTRACT INFORMATION:**

Contract For:

CM-01 Construction Management

Date:

September 08, 2023

CHANGE ORDER INFORMATION:

Change Order Number:

143

Date:

August 12, 2026

ARCHITECT: (name and address)Hafer PSC
101 E. Second Street, Suite 101 Owensboro, KY 42303**CONSTRUCTION MANAGER: (name and address)**Alliance Corporation
116 E. College Street Glasgow, KY 42141**THE CONTRACT IS CHANGED AS FOLLOWS:***(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Cost associated with additional funding for construction.

The original Guaranteed Maximum Price was	\$	2,317,141.56
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,317,141.56
The Contract Sum will be increased by this Change Order in the amount of	\$	269,127.00
The new Contract Sum including this Change Order will be	\$	2,586,268.56

The Contract time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**ARCHITECT (Signature)**

BY: Eric Rang, Hafer PSC

(Printed name, title, and license number if required)

Date

CONSTRUCTION MANAGER (Signature)

BY: Kevin Hitchel, Alliance Corporation

(Printed name and title)

Date

CONTRACTOR (Signature)

BY: Tim Geegan, Alliance Corporation

(Printed name and title)

Date

OWNER (Signature)

BY: Christopher Bentzel, Christian County Board of Education

(Printed name and title)

Date