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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
November 8, 2006
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   There are no action items to be submitted for board approval this month.   



1. CREEKSIDE ELEMENTARY SCHOOL:
The following is a brief description of the status of the two remaining open contracts on this project:

Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of; completion of grading, completion of seeding (and grass growth), reworking of top coat of asphalt with related striping and completion of certain punch list items. 

Both punch list and maintenance items remain un-complete under this contract.

Building Bid Package “B” (McNutt Construction):

BG-4 will be forwarded for board approval in December board meeting.   

2.  RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package ”A” (Whittenberg Construction) :  This project is progressing smoothly.  Charlie Jones will give a construction status report in the November 16th board meeting.

Kitchen Equipment Bid Package “B”:  Drawings, specifications and BG-3 (cost estimate) have been sent to Department of Education for their review and/or approval.  



3.  JOHN HARDIN HIGH SCHOOL ORCHESTRA LIFT:
No change from last month…
This project is complete with the exception of submission of one item of close-out documents from the contractor requested by theatrical consultant, Bill Conner.  I will submit a BG-4 form when appropriate documents are received from the contractor.

4. FACILITIES SURVEY:
I am presently working on more detailed cost estimates per Department of Education review.

5.  RING ROAD ELEMENTARY SCHOOL:
I plan to present schematic plans for board review and/or approval in the November 16 meeting. 

6.  NORTH HARDIN HIGH SCHOOL RE-ROOF OF WEIGHT TRAINING FACILITY:
Drawings, specifications and BG-3 (cost estimate) have been sent to Department of Education for their review and/or approval.  


If you should have any questions or should you need additional information please call.

Sincerely,
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Larry Gream

c:  
Gary Milby

         David Wyatt
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