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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
February 7, 2007
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   Potential action items this month include; four change order items, two bid opening results and a bid package to be submitted to the board for review/approval.   



1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of; completion of grading and seeding (and grass growth).

 2.   RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):  This project is progressing smoothly; Charlie Jones will give a construction status report in the February 15th board meeting.

Board Action Items:
The following change order items are presented to the board for consideration.

              2.1 Add and delete electrical and data requirements in Pre-School 121 and 127 per WBW Engineering letter and drawings dated November 9,2006.

      Add                                                      $2,169

Reason for Change

Changes were made to add overhead projectors in Pre-School Classrooms.

2.2     Add five duplex receptacles as shown on WBW Engineering November 9, 2006 letter and drawings. 
Add                                                         $2,079           

Reason for Change

The electrical engineer upon reviewing drawings determined that the referenced receptacles were needed.

              2.3    Delete two exterior wall back light fixtures.       

      Credit                                                    ($2, 200)

Reason for Change

The electrical engineer upon reviewing drawings determined that the referenced light fixtures were not needed.

2.4    Repair electrical overhead lines damaged by storm. 
Add                                                              $672           

Reason for Change

A storm damaged an overhead electrical line serving construction trailers. 

Kitchen Equipment Bid Package “B”:   This project is to be bid on February 13.  I plan to present bids to the board in the February 15 board meeting. 

Division 17- Bid Package “C”:   I plan to present this bid package to the board in the February 15th meeting to obtain approval for bidding. 



3.    FACILITIES SURVEY:
It is my understanding that our portion of this project is complete unless there is additional changes/request from Department of Education.  



4.    NEW ELEMENTARY SCHOOL- RING ROAD:
We are presently working on construction documents for this project.  Present plans are to have the plans ready to present to the board in the March meeting.



5.     NORTH HARDIN HIGH SCHOOL RE- ROOF OF WEIGHT TRAINING FACILITY:
This project is to be bid on February 13.  I plan to present bids to the board in the February 15 board meeting. 



6.      NORTH HARDIN HIGH SCHOOL RENOVATIONS: 
Phase 1 renovation components have been compiled to include new windows on the front of the school, remodeling of two restroom areas and remodeling front entrance area along with administrative suite for safety purposes.  Work has begun on the above components.

7. HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER- ORCHESTRA SHELL;

A meeting with Gary Milby and Bart Loving to review project details is to be held in the near future.

If you should have any questions or should you need additional information please give me a call.

Sincerely,
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Larry Gream

c:  
Gary Milby

         David Wyatt
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