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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
July 10, 2007
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

Action items to be submitted to the board for consideration this month include:

· Two change order items on Rineyville Elementary School (Building Package).

· Approval of July 12th bids for the Orchestra Shell for the Hardin County Schools Performing Arts Center. Bids to be submitted for board approval @ August 3 board meeting.
1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of; completion of grading and seeding (and grass growth).  Phillips Brothers will be completing work during summer months.

 2.   RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   Charlie Jones will give a construction status report in the July 17th board meeting.
Board Action Items:
The following change order items are presented to the board for consideration.

              2.1 Add 364 lineal feet of curtain around new project lateral lines.       

                               Add of                                                                                        $9,068      

      Reason for Change

Scottye Wheeling of the Lincoln Trail District Health Department required the curtain drain per February 26, 2007 letter attached. 

2.2 Recovery of utility supplier’s allowance.

                                 Credit of                                                                            ($15,000)        

Reason for Change

Allowance No. 2 included the sum of $15,000 for estimated charges by Kentucky Utilities, Alltel and Comcast to provide electrical, telephone and cable TV service.   There were no charges from the above utility suppliers; this change allows for recovery of the allowance amount under the contract.

Kitchen Equipment Bid Package “B”:   C & T Design & Equipment Company kitchen equipment is being installed and  will be coordinated with Whittenberg Construction portions of Phase One work on this project.  Charlie Jones will give a status report in the July 17th board meeting.

Division 17- Bid Package “C”:   Marine Electric work under this contract is in progress.  Charlie Jones will give a construction status report in the July 17th board meeting. 

3.    NEW ELEMENTARY SCHOOL- RING ROAD:
Site grading and concrete footing work is in progress by Morel Construction Company on this project.  Charlie Jones will give a construction status report in the July 17th board meeting.

 

4.     NORTH HARDIN HIGH SCHOOL RE- ROOF OF WEIGHT TRAINING FACILITY:
The fiberglass asphalt shingle roof has been installed. Gutters and downspouts are to be installed shortly.   

5.      NORTH HARDIN HIGH SCHOOL RENOVATIONS: 
Demolition and reconstructive work is in progress by McNutt Construction Company on this project.  Charlie Jones will give a construction report in the July 17th board meeting.

6.      HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER-ORCHESTRA SHELL:
Bids are to be received on this project on July 12.  Bids will be submitted to the board for review in their August 3 scheduled meeting. 

7. CENTRAL OFFICE ANNEX ;
We are presently working on design and construction documents on this project. 

If you should have any questions or should you need additional information please give me a call.

Sincerely, 
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Larry Gream

c:  
Gary Milby

         David Wyatt
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