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TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  MICHAEL A. MULHEIRN, DIRECTOR 

  FACILITIES AND ENVIRONMENTAL SERVICES 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  SEPTEMBER 8, 2014 

 

 

 

BG#  LET#  CONTRACTOR  SCHOOL/PROJECT C.O.# AMOUNT

13‐259  13036  Morel Construction Co.  Southern HS‐Phase 1 HVAC Renovation  03  22,617.00 

           

           

           

           

           

           

           

           

           

           

           

           

           

           

 

 

 

 

         

  Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on September 8, 2014 and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          _______



BOARD OF EDUCATION MEETING 
SEPTEMBER 8, 2014 
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Phase I HVAC Renovation @ Southern HS  Change Order # 03 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

18,768,000.00  931.98  22,617.00  18,791,548.98  9,474,813.07 

 

1. Remove existing mezzanine in the Tool & Die Shop.  Justification:  Found conditions. 

2. Add sprinklers to the Tool and Die shed.  Justification:  Owner requested. 

3. Rework sprinkler piping in band room.  Justification:  Found conditions. 

4. Provide new 4”x8”x6” Z lintels for the type D2 windows in offices 102 and 104/105.  Justification:  

Found conditions. 

5. Rework sprinkler piping in Career Center and Electrical Room.  Justification:  Found conditions. 

6. Rework existing roof ladder at ROTC/Band area.  Justification:  Found conditions. 

7. Repair ceramic tile in kitchen.  Justification:  Found conditions. 

8. Replace VCT in Main Lobby & Corridor.  Justification:  Found conditions. 

 

 

 

 

 

 

 

 

 


