THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:
Nannette Johnston, Superintendent
DATE:

MAY 21, 2015
SUBJECT:
APPROVAL OF CHANGE ORDERS 1.1-1.3 NORTH HARDIN HIGH SCHOOL (PHASE 7) PROJECT.
ISSUE:   The Board needs to approve change orders 1.1-1.3 for the North Hardin High School Renovation (Phase 7).
FACTS

The following is a listing of Change Orders for North Hardin Phase 7:
	#
	Item
	Reason For Change
	Amount

	1.1
	Credit for partial footings remaining in place under stadium  
	Partial footings under the existing stadium can remain in place under the new stadium which will save money on demo cost.
	Credit of $2,259.00

	1.2
	Change height of new band tower.
	School requested band tower to be higher from 24 feet to 30 feet.
	Add of $13,455.00

	1.3
	Add of 13 days to the project due to weather delays.
	There has been an abnormal amount of cold weather and snow during the month of February.
	

	
	
	TOTAL
	 $11,196.00


RECOMMENDATION


I RECOMMEND THE BOARD APPROVE THE CHANGE ORDERs 1.1 – 1.3 for North hardin high school (phase 7) renovation in the amount of $11,196.00 total cost.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE THE CHANGE ORDERs 1.1 – 1.3 for North hardin high school (phase 7) renovation in the amount of $11,196.00 total cost.
