THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Nannette Johnston, Superintendent
DATE:

SEPTEMBER 17, 2015
SUBJECT:
APPROVAL OF CHANGE ORDERS 3.1 – 3.8 NORTH HARDIN HIGH SCHOOL (PHASE 7) PROJECT.
ISSUE:   The Board needs to approve change orders 3.1 – 3.8 for the North Hardin High School Renovation (Phase 7).
FACTS

The following is a listing of Change Orders 3.1 – 3.8 for North Hardin Phase 7:
	#
	ITEM DESCRIPTION
	Reason
	Amount

	3.1
	Per architects proposal request #2 and contractors RFCO #6, provide solid core, phenolic toilet partition doors in lieu of specified hollow metal frames and doors.
	Owner preference.
	$0

	3.2
	Per contractors RFCO #20, modify area C roof and during for improved drainage.
	Correction of found condition, to improve drainage.
	$18,973.00

	3.3
	Per contractors RFCO #21, provide new gas line to emergency generator.
	Satisfies a new utility requirement from LGE.
	$21,188.00

	3.4
	Per contractors RFCO #22, provide mud bed under Fieldhouse shower floors.
	Owner’s request
	$1,679.00

	3.5
	Per contractors RFCO #24, add a second Cat6 cable to each WAP outlet, per the electrical engineers request.
	Owner’s request
	$4,647.00

	3.6
	Per contractors RFCO #25, modify existing Joyce bracing and locker room to accommodate HVAC ductwork insulation
	Secure installation of HVAC ductwork. Unknown condition.
	$2,237 .00

	3.7
	Per contractors RFCO #27, expand electrical ductwork trench from greenhouse power pole to the existing power pole near the tennis courts.
	Satisfies utility requirement from LGE.
	$2,818.00

	3.8
	Per architects proposal request #eight and contractors RFCO #28, revise chain-link fence layout and add Gates. 
	Owner’s request for (storage) under bleachers.
	$5,865.00

	
	TOTAL
	TOTAL
	$57,407.00


RECOMMENDATION


I RECOMMEND THE BOARD APPROVE THE CHANGE ORDERs 3.1 – 3.8 for North hardin high school (phase 7) renovation in the amount of $57,407.00 total cost.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE THE CHANGE ORDERs 3.1 – 3.8 for North hardin high school (phase 7) renovation in the amount of $57,407.00 total cost.
