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Monday, July 11, 2016
Hardin County Schools 
Attn:  John Stith
65 W.A. Jenkins Road 
Elizabethtown, KY. 42701
Re:  July Board Agenda Items
   
        Mr. Stith:
The following are the items Engineering Design Group, Inc has for the July Board meeting.

Wilson Road Access Drive – Bus Garage BG#16-037

Construction update: (Contractor - McNutt Construction Company)
Site excavation is essentially complete except for finish grading (access road is at sub-grade)

Stone base and asphalt paving should be installed by the Board meeting date.
Fencing and gates still need to be installed
Construction is going well and is scheduled to be completed around the Board meeting date
Parking Lot Improvements – James T. Alton Middle School – BG#16-176

Construction update: (Contractor – Scotty’s Contracting & Stone, LLC.)
Prep work and milling has started and asphalt surface overlay is scheduled to begin on Wednesday, July 13th.  Asphalt surface overlay should be completed on Friday, July 15th.  Parking lot striping to follow immediately after asphalt surface overlay is completed.  

Coordination with geo-thermal contractor and roofing contractor is ongoing.

Project is going well and is anticipated to be completed on schedule.

Parking Lot Improvements – Bluegrass Middle School – BG#16-177

Construction update: (Contractor – Hall Contracting of Kentucky, Inc.)
All site improvements are nearly complete. 

Milling of areas of existing parking lot to be milled and prep work for asphalt surface overlay are scheduled to occur July 13th – July 15th.

Asphalt surface overlay and paving is scheduled to occur July 18th – July 20th.  

Parking lot striping to follow immediately after asphalt surface overlay is completed.    
Coordination with geo-thermal contractor is ongoing and everything appears to be going well.

Project is going well and is anticipated to be completed on schedule.

If you have any questions or need anything else please feel free to contact me.

Respectfully Submitted,

Engineering Design Group, Inc. 

Michael P. Billings, PE, PLS






