THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa Morgan, Superintendent
DATE:

AUGUST 18TH, 2016
SUBJECT:
APPROVAL OF CHANGE ORDER # 15 G.C. Burkhead.
ISSUE:   
Moving services have been subbed out to a local contractor at this school.  In addition, failure of original sub to provide service in a timely manner has created an additional credit amount.
FACTS:
[image: image1.png]KENTUCKY DEPARTMENT OF EDUCATION CHANGE ORDER SUPPLEMENTAL

702 KAR 4:160 INFORMATION FORM
BG #_1333 Change Order No o015

District Facilty School
District: _Hardin Code: Name: G.C. Burkhead Elementary  Code:
Project __G C_ Burkhead Elementary Time Extension Required: 0 Yes X No  ifyes, by day(s)
Date of Change Order: 892016 Change Order Amount: 0 increase X Decrease [ Unchanged
Contractor / Vendor Name:__D.W Wibur Bid Package No.:_NIA
1 This Requested Change Order Amount +/- s (5425.00)
2. Remaining Construction Contingency Balance: (icluding ne 1 above) s 76144152
3_Change in ATE Fes for tis Change Order +/- s 130000
4_Change in CM Fes for tis Change Order +/- s [

Wote: Change Orders equal to or greater than §25,000 shall be submitted (o KDE with detail cost breakdown.
“Attach aditional pages f necessary.

Contract change requested by: X Local Board of Education ] General Contractor L] ArchitectEngineer

O construction Manager O code Enforcement Official 0 Other:
Contract change reason code: L] Reduction of Scope O Expansion of Scope [ improved Pians/Specs
O Found Condition O code Compiiance X other: Credit
Change Order Description and Justiication Cost Bene o Owner.
Credt.
Credit

Have contract unit prices been utlized to support the cost associated with this change order?
O ves X No  ifno, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

“Total Change Order Amt Labor Waterisls | Profit 8 Overhead” | ond & Insurance
$G42500) WA WA WA WA
% of Total Change Order AmL._| NA NA NA WA

TFrofit & Ovarhesd shall ot excead T5% of net cost of change order

Is the cost for this change order supported by an aitemate bid or competiive price quote(s)?

O ves X No o, explain why_

Board of Educaton Designes’s Signature _ Date. Architects Signatire Date




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 15 for the G.C. Burkhead project in the amount of $ 5,425.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER 15 for the G.C. Burkhead project in the amount of $ 5,425.
