THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa Morgan, Superintendent
DATE:

AUGUST 18TH, 2016
SUBJECT:
APPROVAL OF CHANGE ORDERS # 1- 5 JTA HVAC RENNOVATION PROJECT.
ISSUE:   The Board needs to approve change orders # 1-5 for the JTA School Renovation Project.
FACTS:
[image: image1.png]Project Name:

Knight's Job #

Change Orders

e
James T_Alton Middle School

7160315

C.0_#1- Relocate Sprinkler main to make room for installation of new 53492001
‘Heat Pumps. {
C.0_#2 - Replace all Corrdor Ceiling Tile $18.185.00)
C.O_#3 - Credit for Casing not used in Geothermal Well Field -517.080 00}
C.O_#4 - Work associated with truss damage to date (more to come $95.470.00}
s they continue work) i
C.O_#5 - Additional Fencing for VRF units in Admin area, and to protect $10,641.00}

‘duct from ERU-2. 1

Change Order Total = $110,708.00





RECOMMENDATION


I RECOMMEND THE BOARD APPROVE THE CHANGE ORDERs 1-5 for the jta hvac project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE THE CHANGE ORDER ORDERs 1-5 for the jta hvac project. 
