
BOARD OF EDUCATION MEETING 
SEPTEMBER 12, 2017 

 
 

TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  SUSAN BIASIOLLI, DIRECTOR 

  FACILITY PLANNING 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  September 12, 2017 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT C.O.#  AMOUNT

17‐004  EH Construction, LLC.  Tully ES/Phase I HVAC Renovation  02  24,869.97 

         

         

         

         

 

 

 

 

         

  Acting Superintendent/  

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___     September 12, 2017  and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  

 

 

 

 

 

 

 

 

 

 

 



BOARD OF EDUCATION MEETING 
SEPTEMBER 12, 2017 

 
 

Phase I HVAC Renovation @ Tully ES  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

9,930,000.00  6,205.97  24,869.97  9,961,075.94  8,708,908.00 

 
1. Provide duplex outlet in gym.  Justification:  Found conditions. 
2. Rewire existing motion detector and provide power supple for AI‐phone.  Justification:  Found 

conditions. 
3. Add slab under cooling tower.  Justification:  Found conditions. 
4. No cost change to switch modifications, per ESI #10.  Justification:  Found conditions. 
5. Replace deteriorated metal deck.  Justification:  Found conditions. 
6. Revised pricing for microphone and relocation of radio.  Justification:  Found conditions. 
7. Extend 2 outlets to be flush in furred wall.  Justification:  Found conditions. 
8. Furnish and install hood shroud.  Justification:  Owner requested. 
9. Furnish and install one power pole and 1 duplex.  Justification:  Found conditions. 
10. Remove carpet and install VCT in Book Collections room.  Justification:  Found conditions. 
11. Remove existing door and new Hollow Metal door and frame at outdoor classroom.  Justification:  

Found conditions. 
12. Abate VCT and install new VCT and base in classrooms 22.  Justification:  Found conditions. 
13. Furnish circuit for water cooler.  Justification:  Found conditions.  

 


