BG1 Project Application Form (Revised)
(Ref# 17225)

Form Status: Saved

Tier 1 Project: New Jefferson Elementary School

BG Number: 19-068 District: Henderson County (251)
Status: Active Phase: Project Initiation (View Checklist)
Procurement Standard Model Procurement
Reason for Revision Change in cost estimate
Emergency No

Project Type and Description

Applicable Items

New Building Yes
Addition No
Major Renovation No
GESC No
Roofing No
HVAC No
ADA Compliance No
Life Safety / Security No
Minor Project No
New Relocatable Classroom No
Equipment / Furnishings Procurement ~ No
Site Acquisitions No

District Facility Plan (DFP)
Compliance with 702 KAR 4:180 and 702 KAR 4:160

DFP Approval Date 11/30/2017
DFP Priority

1b.1 - New Elementary School
Estimated Cost: $11,462,406.00
Facility: No Data

Project Not Listed on DFP No

Inventory

Facility Name
new school - Henderson County - DFP 06/01/14 - 1b.1 (B10002078)

Jefferson Elementary School (B10000756)

Scope

Provide a Complete Narrative of the Proposed Project
New 400 student elementary school and associated site development.

Work Related to Project But Excluded from this BG1 Scope

Financial Plan
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Probable Costs

Proposed Plan to Finance Application

Total Construction Cost $14,686,177.00
Construction Contingency $734,310.00
Architect / Engineer Fee $713,350.00
Construction Manager Fee $403,400.00
Fiscal Agent Fee $74,000.00
Bond Discount $305,600.00
Equipment / Furnishings $200,000.00
Equipment / Computers $300,000.00

Technology Network System (KETS)
Site Acquisition

Site Survey $4,600.00
Geotechnical Investigations $28,000.00
Special Inspections $27,500.00
Commissioning $78,000.00
Advertising
Printing $31,650.00
Other Probable Costs
Title Amount
Plan Review $8,600.00
No Data
No Data

Total Project Cost $17,595,187.00
Funds Available
Bond Sale - SFCC $800,000.00
Bond Requirement - SFCC
Local FSPK Bond Sale $16,795,187.00

Local General Fund Bond Sale

Cash - SFCC Requirement

Cash - Building Fund $0.00
Cash - Capital Outlay

Cash - Investment Earnings

Cash - General Fund

City - County - KYTC Reimbursement

KETS

Federal Funds

External Partner Agreement

Residual Funds
BG Number Fund Source
No Data No Data
Residual Funds Total:
Other Available Funds
Title Amount

No Data

No Data

Amount

$0.00



No Data
No Data

Total Funds Available $17,595,187.00

BG1 Signature Page (Online Form Ref# 17225)

The signing of this financial document certifies the above stated funds are available and
designated for this project during this fiscal year.

Superintendent Date
Finance Officer Date
Chairman Date

NOTE: Any district anticipating the financing of this and/or other projects in a combined
school revenue Bond should discuss the financing with the Director/Branch Manager, KDE -
District Financial




