M E M O R A N D U M
TO:

Randy Poe, Superintendent



Matt McIntire, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
March 12, 2020
RE:
Change Order #2 – Steeplechase Elementary Bid
Package #1-Grading, BG #19-078

  This Change Order is a no-cost change that merely 
  identifies a time extension beyond the original completion
  date due to adverse weather and extra time required for
  special testing.  NO COST

  This Change Order is for undercutting soft, original soil

  that had a greater extent and ran deeper than originally
  anticipated by the Geothermal Engineer’s recommendations.
  ADD:  $28,340.00 
  The Change Order is for removing the sidewalks and 
  surface asphalt from Bid Package #1 and adding to Bid
  Package #2.  The credit offered for Bid Package #1 matches
  the add for Bid Package #2.  The reason for this change is
  so the surface asphalt and sidewalks will not get damaged
  and can be placed when weather is more favorable. 

  DEDUCT:  ($66,096.00)

  Decrease for this change order is ($37,756.00)
I recommend the board accept Change Order #2, as presented.

