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DATE:  3/10/2022

AGENDA ITEM DETAILS:
School/Department 
Boone County High School
Product Vendor or Grant Issuer
Change Order
Product or Grant Name
Change Order #6 for Boone County High School Reno, BG 20-183
Date/Term (Beginning and End Dates/Year)
2/23/2022

APPLICABLE BOARD POLICY:  
05.1

DESCRIBE USE OF CONTRACT/PURCHASE/AGREEMENT
This Change Order includes the following:
Proposal 34 – Once construction was underway, it was determined the roof edge near the entry needed additional stiffening steel framing to strengthen roof edge for support of roof deck.
ADD $583.00
Proposal 36R2 – This is for an uncharted and unusually shallow power feed to several of the parking lot lights at Boone County High School.  Unfortunately, the contractor and no one realized how shallow they were and they were excessively damaged.  The recommended repair was to pull a whole new feeder in, which is the correct way of fixing it.  STW has reviewed the proposal for affirmation that the dollars are equitable for the work.
ADD $10,399.00
Proposal 37R – During the design process, the accessible ceiling was spot-checked in multiple places for obstructions; however, there is a small stretch of corridor where there is conflict which was not among the samples observed.  Light fixtures provided in this change provide required illumination of the corridor while accommodating existing obstructive mechanical piping and ductwork as well as other found conditions above the ceiling.  These obstructions are not present in other areas, thus why only a few fixtures were needed to be changed to accommodate the conditions.  STW has reviewed this proposal (thus the third iteration) and finds the pricing to be equitable.
ADD $1,137.00
Proposal 38 – This is a credit for light fixtures which were unable to be used at some locations.  This was brought to our attention by an alert electrical subcontractor that questioned the application based on previous experience installing similar components.  As a result, we requested manufacturer performance testing of the product be done, which yielded undesirable results – buckling of the product.  The product data sheets unfortunately do not indicate a bend radius limitation.  New manufacturer information made available about the proposed light fixture revealed an incompatibility to the intended application.  Lighting functions that fixtures contributed to can be compensated for by other adjacent lighting fixtures within the area.  This incompatibility was identified prior to releasing the order for the product and a full credit is reflected herein.
DEDUCT $5,102.00

FUNDING FOR PURCHASES AND OTHER REQUESTS:
Total Cost
$7,017.00
Funding Source
Construction
     *If more than one funding source, list below along with amount or percent for each source
Click or tap here to enter text.

IF THIS IS A GRANT, ENTER AMOUNT TO BE AWARDED:
Click or tap here to enter text.

RECOMMENDATION:
I recommend the Board approve the Change Order #6 for Boone County High School Reno, BG 20-183, as presented.

CONTACT PERSON: (submitter)
Kim Best, Assistant Superintendent of Operations
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