THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

May 19, 2022
SUBJECT:
APPROVAL OF CHANGE ORDER 66 AND BG 4 FOR BID PACKAGE 127 FOR THE EAST MIDDLE CONSTRUCTION PROJECT
ISSUE:   


Change Order 66 is a credit of $ 2,950 and bid package 127 was Telescoping Stands.
FACTS:
CO 66 
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BG 4
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Form Staus: Saved

jew East Hardin Middle School

Proje
BG Number: 18-267 District: Hardin County (HB678)
St Active Phase: Constuction (View Checklis)

Contract: Toadvine Enterprises, 0127, Telescoping Stands

Type: CM Bid Package Proposed
Project Construction Cost

Original Contract Amount $44,478.00
Net Total of Change Orders to Contract $0.00
Original Purchase Order Total $118,547.00
Net Total of Change Orders to Purchase$0.00
Orders

Total Cost of Construction 5163,025.00




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 66 and BG 4 for the east middle Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE revised CHANGE ORDERs 66 and BG 4  for the east middle Construction project.
