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DATE:  6/9/2022

AGENDA ITEM DETAILS:
School/Department 
RISE Academy
Product Vendor or Grant Issuer
Change Order
Product or Grant Name
Change Order #6 for RISE Academy Reno, BG 21-131
Date/Term (Beginning and End Dates/Year)
5/25/2022

APPLICABLE BOARD POLICY:  
05.1

DESCRIBE USE OF CONTRACT/PURCHASE/AGREEMENT
This Change Order includes the following:
Proposal 60R2 – This is for additional interior signage requested by the building department.  This was led mostly by it being an older, existing building.
ADD - $2,138.00
Proposal 71R2 – This is for additional data drops in the mechanical room for greater connectivity with the equipment of service technicians due to the increasing level of technology they require.
ADD - $3,006.00
Proposal 76 – This is for adding extensions to the magnetic hold devices – this was brought up due to the existing conditions in the doorways which were retrofitted.
ADD - $2,605.00
Proposal 77R – This is for adding a fire extinguisher requested by building inspector.
ADD - $529.00
Proposal 79R – This is for additional cameras requested by the District to expand coverage of the system.  Once the camera system was brought online, there were a couple spots where greater zoom and greater clarity was requested, in particular near the restroom doorways.
ADD - $7,293.00
Proposal 82 – Additional insulation in the ceiling and walls of two rooms.  The existing wood construction was not sufficient to provide the necessary sound absorption between the floors vertically in two areas.
ADD - $4,283.00
Proposal 83 – Adding corner guards at the door jambs at the heavy traffic areas near the restrooms.  After construction, there were some areas where abuse could potentially occur so it was requested that some of the attic stock be installed.
ADD - $607.00

FUNDING FOR PURCHASES AND OTHER REQUESTS:
Total Cost
$20,461.00
Funding Source
Construction
     *If more than one funding source, list below along with amount or percent for each source
Click or tap here to enter text.

IF THIS IS A GRANT, ENTER AMOUNT TO BE AWARDED:
Click or tap here to enter text.

RECOMMENDATION:
I recommend the Board approve the Change Order #6 for RISE Academy Reno, BG 21-131, as presented.

CONTACT PERSON: (submitter)
Kim Best, Assistant Superintendent of Operations
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