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DATE:  9/8/2022

AGENDA ITEM DETAILS:
School/Department 
RA Jones Middle School
Product Vendor or Grant Issuer
Change Order
Product or Grant Name
Change Order #2 for RA Jones Middle School Reno, BG 21-202
Date/Term (Beginning and End Dates/Year)
8/17/2022

APPLICABLE BOARD POLICY:  
05.1

DESCRIBE USE OF CONTRACT/PURCHASE/AGREEMENT
This Change Order includes the following:
Proposal 6R2 - The bid documents showed existing fixtures being demolished and new fixtures being installed; however, the Contractor assumed the fixtures on the new work plan were existing to remain due to the fixtures being labeled “E-R”.  These materials were not included in the bid price nor was the associated labor cost to reworking the wiring for these fixtures.
ADD - $4,962.00
Proposal 7 – The kitchen has an existing light which was not shown on the lighting plan – this Change Order is for replacing with a new fixture.
ADD - $785.00
Proposal 8 – Two additional security camera locations were added in a new stairwell S-1 and S-2 to provide additional viewing coverage of the entire stair to increase safety and security of the building.  One light fixture was removed from the ceiling of stair S-2 as it would have been installed in an elevated location that would be difficult to maintain and lighting is being provided by a wall mounted fixture in that same location.
ADD - $3,813.00
Proposal 10 – This change order is for the electrical subcontractor to perform the infrastructure work necessary for Mobilcomm to complete their work ahead of the start of school.  The Mobilcomm project is an audio reinforcement system to provide better two-way radio communications for emergency responders.
ADD - $13,895.00

FUNDING FOR PURCHASES AND OTHER REQUESTS:
Total Cost
$23,455.00
Funding Source
Construction
     *If more than one funding source, list below along with amount or percent for each source
Click or tap here to enter text.

IF THIS IS A GRANT, ENTER AMOUNT TO BE AWARDED:
Click or tap here to enter text.

RECOMMENDATION:
I recommend the Board approve Change Order #2 for RA Jones Middle School Reno, BG 21-202, as presented.

CONTACT PERSON: (submitter)
Kim Best, Assistant Superintendent of Operations
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