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PROJECT: (name and address) CONTRACT INFORMATION: Architect’s Project Number: 175-520        
Beechwood Schools
Phase 6B Improvements     

Contract For: Total Project Proposal Request Number: Fourteen (14)

54 Beechwood Road
Fort Mitchell, Kentucky 41017     

Date: October 06, 2020
BG #21-042 / REH #175-520     

Proposal Request Date: December 1, 2022

OWNER: (name and address) ARCHITECT: (name and address) CONTRACTOR: (name and address)
Beechwood Independent Board of 
Education

Robert Ehmet Hayes & Associates, PLLC Codell Construction Company

50 Beechwood Road
Fort Mitchell, Kentucky 41017     

2512 Dixie Highway
Fort Mitchell, Kentucky 41017     

4475 Rockwell Road Winchester
Kentucky 40391     

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to 
the Contract Documents described herein. The Contractor shall submit this proposal within Zero (0) days or notify the 
Architect in writing of the anticipated date of submission.
(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference 
specific exhibits.)

Paint the entire interior of Gymnasium G110 shown on Sheet 1.4. The existing interior roof shall be painted flat dry fall black 
with the interior walls being painted semi-gloss white. Incude any wall prep or primers to ensure proper adhesion. The new 
ductwork that will be installed is already included to be painted so that should not be included in this scope. Please make a 
field visit to understand the existing pre-engineered metal building construction.
      

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK 
DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT:

Joseph Ahrens Hayes, Member
PRINTED NAME AND TITLE





DATE:

ATTENTION COST:

NO.  UNIT PER PER
UNITS MEAS UNIT UNIT

400 hr $65.00 $26,000.00

200 ga $30.00 $6,000.00

1 ea $2,000.00 $2,000.00

1 ea $4,000.00 $4,000.00

1 ea $1,050.00 $1,050.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$39,050.00

mmconleypainting@yahoo.com

CONTRACTOR CHANGE ORDER PROPOSAL 

COST AND TIME SUMMARY

CONTRACT TITLE

2430 South 3rd Street

Ironton, Ohio 45638

MARK E. MOORE

(740) 442‐9429 CELL

(740) 302‐5347 OFFICE

PREPARED BY:

Mark E. Moore

CONTRACTOR: Codell

Travis Curry $39,050.00

Paint entire gymnasium

Becchwood Pahse 6B PR #14

Bond

MATERIAL

Labor

Material

Lift

Travel

ITEM NUMBER
&

DESCRIPTION

QUANTITY LABOR
TOTAL COST

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Grand Total:

TOTAL TOTAL

$0.00

$6,000.00

$2,000.00

$4,000.00

$1,050.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00




