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DATE:  4/13/2023

AGENDA ITEM DETAILS:
School/Department 
Boone County High School
Product Vendor or Grant Issuer
Change Order
Product or Grant Name
Change Order #2 for Boone County High School Reno, Phase 2, BG 21-295
Date/Term (Beginning and End Dates/Year)
3/20/2023

APPLICABLE BOARD POLICY:  
05.1

DESCRIBE USE OF CONTRACT/PURCHASE/AGREEMENT
This Change Order includes the following:
Proposal 25 – Provide new power circuit and outlet receptacle to serve data rack within temporary mobile classroom.
ADD - $1,240.00
Proposal 27 – Provide valves and associated labor to isolate a part of the building cooling system.  Due to the construction phasing, a portion of the building cooling system had to be isolated from the rest of the building.  There were no valves installed where needed to perform this isolation, so new valves and labor were quoted to allow construction to continue.
ADD - $6,683.00
Proposal 30 – Return grilles were changed to filter grilles in the Phase 3 areas to allow filter changes to take place without removing ceiling tiles.
ADD - $1,714.00

FUNDING FOR PURCHASES AND OTHER REQUESTS:
Total Cost
$9,637.00
Funding Source
Click or tap here to enter text.
     *If more than one funding source, list below along with amount or percent for each source
Click or tap here to enter text.

IF THIS IS A GRANT, ENTER AMOUNT TO BE AWARDED:
Click or tap here to enter text.


RECOMMENDATION:
I recommend the Board approve Change Order #2 for Boone County High Reno, Phase 2, BG 21-295, as presented.

CONTACT PERSON: (submitter)
Kim Best, Assistant Superintendent of Operations
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